

Individual Consultant Selection																																
Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)	Process Status	Activity Status	Terms of Reference		Expression of Interest		Evaluation of Expression of Interest and Short List of Consultants		Justification for Direct Selection		Invitation to Identified / Selected Consultant		Draft Negotiated Contract		Notification of Intention of Award		Signed Contract		Contract Amendments	Contract Completion		Contract Termination				
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Actual	Planned	Actual	Actual	Planned	Actual	Actual	Planned	Actual	Actual
LK-ESAMP-PMU-18477-CS-INDV / One Mechanical Engineer for FD & DWC	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Open	12,000.00	Under Implementation	Cleared	2017/06/19	2017/03/27	2017/06/19		2017/06/19	2017/04/20			2017/06/19		2017/07/10		2017/07/24		2017/08/14			2018/02/10						
LK-ESAMP-PMU-10881-CS-INDV / One International Consultant for Develop Nature Based Tourism Activities (DWC & FD)	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Open	130,000.00	Signed	Cleared	2017/04/03	2017/08/08	2017/04/17	2017/08/14	2017/05/17	2017/10/17			2017/05/22	2017/10/17	2017/06/12	2017/10/24	2017/06/26		2017/07/17	2017/11/15		2018/07/17						
LK-ESAMP-FD-25104-CS-INDV / Consultant for Design and Construction Supervision - Knuckles (Kandy Division)	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Limited	35,000.00	Pending Implementation	Cleared	2017/09/01								2017/09/06		2017/09/27		2017/10/11		2017/11/01			2018/04/30						
LK-ESAMP-PMU-40861-CS-INDV / Individual Consultant - Component 1 - Field Coordinator for PMU	IDA-57920	Component 1: Pilot Landscape Planning and Management	Post	Consultant Services	Limited	3,400.00	Pending Implementation	Cleared	2018/01/22								2018/01/27		2018/02/17		2018/03/03		2018/03/24			2018/09/20						
LK-ESAMP-PMU-18013-CS-INDV / Consultancy on Community Based Human Elephant Coexistence Organizer - Component 2 (b)	IDA-57920	Component 2: Sustainable Use of Natural Resources and Human-Elephant Co-existence	Post	Consultant Services	Limited	6,000.00	Pending Implementation	Cleared	2017/06/20		2017/06/30		2017/07/05				2017/07/10		2017/07/15		2017/07/20		2017/08/10			2017/11/08						



LK-ESCAMP-PMU-18489-CS-INDV / Civil Engineer for FD/DWC	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Open	12,000.00	Canceled	Cleared	2017/06/19	2017/06/19	2017/06/19		2017/06/19	2017/06/19			2017/06/24	2017/06/20	2017/07/15		2017/07/29		2017/08/19			2018/08/19			
LK-ESCAMP-PMU-11299-CS-INDV / Local Consultant for develop the Nature Based Tourism Activities (DWC & FD)	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Open	20,000.00	Canceled	Cleared	2017/04/25		2017/05/13		2017/06/12				2017/06/17		2017/07/08		2017/07/22		2017/08/12			2018/08/12			
LK-ESCAMP-FD-23380-CS-INDV / Consultant for Design and Construction Supervision - Galwila & Galgamuwa Project Sites	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Limited	30,000.00	Under Implementation	Cleared	2017/08/08	2017/08/08							2017/08/13	2017/08/16	2017/09/03		2017/09/17		2017/10/08			2018/04/06			
LK-ESCAMP-DWC-24225-CS-INDV / Hiring Consultant for Establishing of SMART patrolling Base Station and Staff Training	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Limited	16,105.00	Pending Implementation	Cleared	2017/08/08								2017/08/13		2017/08/18		2017/08/21		2017/08/24			2018/02/20			
LK-ESCAMP-PMU-44473-CS-INDV / Individual Consultant - Biodiversity Specialist for Component 1	IDA-57920	Component 1: Pilot Landscape Planning and Management	Post	Consultant Services	Limited	6,000.00	Pending Implementation	Cleared	2018/01/18								2018/01/23		2018/02/13		2018/02/27		2018/03/20			2018/08/17			
LK-ESCAMP-PMU-11632-CS-INDV / One Mechanical Engineer for FD & DWC	IDA-57920	Component 4: Project Management	Post	Consultant Services	Open	12,000.00	Canceled	Cleared	2017/04/05	2017/04/01	2017/04/05		2017/04/20	2017/04/20				2017/05/05		2017/05/26		2017/06/09		2017/06/30			2017/12/27		

LK-ESCAMP-FD-47480-CS-INDV / Individual Consultant for Forest Department	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Open	12,000.00	Pending Implementation	Cleared	2018/02/20		2018/03/06		2018/04/05					2018/04/10		2018/05/01		2018/05/15		2018/06/05			2018/12/02			
LK-ESCAMP-DWC-28118-CS-INDV / Technical Consultant for proposed Elephant Holding Ground in Lunugamwehera National Park	IDA-57920	Component 2: Sustainable Use of Natural Resources and Human-Elephant Co-existence	Post	Consultant Services	Limited	16,000.00	Pending Implementation	Cleared	2017/09/11									2017/09/16		2017/10/07		2017/10/21		2017/11/11			2021/11/10			
LK-ESCAMP-PMU-18494-CS-INDV / Short Term Specialist - Component 1 - Pilot Landscape Planning	IDA-57920	Component 1: Pilot Landscape Planning and Management	Post	Consultant Services	Limited	6,500.00	Pending Implementation	Cleared	2017/06/19			2017/07/03		2017/07/10					2017/07/15		2017/07/22		2017/07/27		2017/08/11			2018/02/07		
LK-ESCAMP-PMU-10205-CS-INDV / Ten Technical Officers for FD & DWC	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Open	64,000.00	Signed	Cleared	2017/03/20	2017/04/01	2017/03/20			2017/04/19	2017/04/20				2017/04/24	2017/04/03	2017/05/15	2017/05/24	2017/05/29		2017/06/19	2017/06/30		2018/06/19		
LK-ESCAMP-DWC-44125-CS-INDV / Individual Consultant for Social Impact Assessment (SIA) - Establishment of 2nd Elephant Holding Ground at Lunugamwehera NP for Translocating Problematic Elephants in Sri Lanka	IDA-57920	Component 2: Sustainable Use of Natural Resources and Human-Elephant Co-existence	Post	Consultant Services	Limited	13,500.00	Pending Implementation	Cleared	2018/01/26										2018/01/31		2018/02/21		2018/03/07		2018/03/28			2018/09/24		

LK-ESCAMP-PMU-19080-CS-INDV / Consultant for Design and Supervision of Construction - Sinharaja (FD)	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Limited	29,734.00	Signed	Cleared	2017/06/26	2017/06/26								2017/07/01	2017/06/27	2017/07/22	2017/06/28	2017/08/05		2017/08/26	2017/06/29		2018/07/02		
LK-ESCAMP-PMU-29022-CS-INDV / Component 1 - Short-Term Consultant - Land Use Specialist	IDA-57920	Component 1: Pilot Landscape Planning and Management	Post	Consultant Services	Limited	6,300.00	Under Implementation	Cleared	2017/09/19	2017/09/19								2017/09/24	2017/09/24	2017/10/08		2017/10/22		2017/11/12			2018/05/11		
LK-ESCAMP-PMU-29024-CS-INDV / Component 1 - Short Term Consultant - Sociologist/Socioeconomic Development Specialist	IDA-57920	Component 1: Pilot Landscape Planning and Management	Post	Consultant Services	Limited	6,300.00	Under Implementation	Cleared	2017/09/19	2017/09/19								2017/09/24	2017/09/24	2017/10/09		2017/10/23		2017/11/13			2018/05/12		
LK-ESCAMP-PMU-18490-CS-INDV / Civil Engineer for FD/DWC	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Open	12,000.00	Canceled	Cleared	2017/06/19		2017/06/19			2017/06/19				2017/06/19		2017/07/10		2017/07/24		2017/08/14			2018/08/14		
LK-ESCAMP-PMU-44481-CS-INDV / Individual Consultant - Short Term Community Development and Livelihood Specialist	IDA-57920	Component 2: Sustainable Use of Natural Resources and Human-Elephant Co-existence	Post	Consultant Services	Limited	5,500.00	Pending Implementation	Cleared	2018/01/22									2018/01/27		2018/02/17		2018/03/03		2018/03/24			2018/07/22		
LK-ESCAMP-PMU-10195-CS-INDV / Coordinator for Component 1	IDA-57920	Component 1: Pilot Landscape Planning and Management	Post	Consultant Services	Open	20,000.00	Signed	Cleared	2017/03/20	2017/04/05	2017/04/03			2017/04/17	2017/06/23			2017/05/17	2017/06/26	2017/06/07	2017/06/30	2017/06/21		2017/07/12	2017/06/30		2021/06/30		
LK-ESCAMP-PMU-10204-CS-INDV / Quantity Surveyor for FD & DWC	IDA-57920	Component 3: Protected Area Management and Institutional Capacity	Post	Consultant Services	Open	12,000.00	Canceled	Cleared	2017/03/20	2017/04/05	2017/03/20			2017/04/19	2017/04/20			2017/04/24		2017/05/15		2017/05/29		2017/06/19			2018/06/19		

